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ESTIMATE RUN 08/24/2007

ESTIMATE SUMMARY 13:28:36

CONTID: C15361         ESTIMATE NO: 0004 PROG 2005

PCN: 15361-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76:US85 TO BURLINGTON CANAL PERCENT TIME:

PROJECT NO: IM 076A-007                   

I-76:US85 TO BURLINGTON CANAL

NAME OF ROAD: 076A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 08/17/2007 DATE TIME STARTED 04/30/2007

2500 E BRANNAN WAY DATE LET 11/16/2006 DATE WORK BEGAN 04/30/2007

 DATE AWARDED 11/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/12/2006 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 04/30/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,988,068.43 PARTICIPATING $ $ 183,312.19

AWARD PROJECT AMT: 2,657,491.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.29

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS70

70.40%

884,510.09

183,312.19

183,312.19

183,312.19

$

$

$

$

2,103,558.34

0.00

2,103,558.34

0.00

2,103,558.34

-39,862.37

0.00

2,063,695.97

0.00

AMOUNT DUE 2,063,695.97 183,312.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 183,312.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

62.5
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PCN: 15361-BID    ESTIMATE RUN 08/24/2007

PROJECT: IM 076A-007                   ESTIMATE NO: 0004 13:28:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 158,571.000 156,192.000

SY  0.000 0.00

1.45000 156,192.000 226,478.40

202-00240  
 

0010 *REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 1.000

L S 0.000 0.00

180.00000 1.000 180.00

202-00725  
 

0015 *REMOVAL OF GROUND SIGN 6.000 0.000

EACH 2.000 56.00

28.00000 2.000 56.00

202-00810  
 

0020 *REMOVAL OF SIGN PANEL 5.000 0.000

EACH 5.000 70.00

14.00000 5.000 70.00

202-00821  
 

0025 BLADING 10.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01500  
 

0030 POTHOLING 10.000 0.000

HOUR 0.000 0.00

275.00000 0.000 0.00

203-01597  
 

0035 *EROSION LOG 375.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

208-00005  
 

0040 *SILT FENCE 6,900.000 1,370.000

LF  0.000 0.00

1.00000 1,370.000 1,370.00

208-00020  
 

0045 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

820.00000 0.000 0.00

208-00045  
 

0050 *STORM DRAIN INLET PROTECTION 18.000 15.000

EACH 0.000 0.00

150.00000 15.000 2,250.00

208-00050  
 

0055 EROSION CONTROL SUPERVISOR 112.000 0.000

HOUR 14.000 1,470.00

105.00000 14.000 1,470.00

208-00205  
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PCN: 15361-BID    ESTIMATE RUN 08/24/2007

PROJECT: IM 076A-007                   ESTIMATE NO: 0004 13:28:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

210-00815  
 

0065 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

212-00006  
 

0070 *SOIL CONDITIONING 0.500 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

212-00032  
 

0075 *MULCHING (WEED FREE) 0.500 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

213-00003  
 

0080 *MULCH TACKIFIER 50.000 0.000

LB  0.000 0.00

1.65000 0.000 0.00

213-00061  
 

0085 *SOIL RETENTION BLANKET (STRAW/COCONUT) 20.000 0.000

SY  0.000 0.00

2.65000 0.000 0.00

216-00041  
 

0090 *HERBICIDE TREATMENT 5.000 0.000

HOUR 0.000 0.00

275.00000 0.000 0.00

217-00020  
 

0095 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 744.000 0.000

CY  744.000 17,112.00

23.00000 744.000 17,112.00

304-06008  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 44.850

TON 0.000 0.00

108.00000 44.850 4,843.80

403-00720  
 

0105 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 25,020.000 21,564.310

TON 0.000 0.00

63.90000 21,564.310 1,377,959.41

403-09221  
 

0110 EMULSIFIED ASPHALT (SLOW-SETTING) 7,929.000 4,783.000

GAL 0.000 0.00

2.70000 4,783.000 12,914.10

411-10255  
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PCN: 15361-BID    ESTIMATE RUN 08/24/2007

PROJECT: IM 076A-007                   ESTIMATE NO: 0004 13:28:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DRILLED CAISSON (48 INCH) 31.500 0.000

LF  31.500 16,695.00

530.00000 31.500 16,695.00

503-00048  
 

0120 *2 INCH ELECTRICAL CONDUIT (BORED) 160.000 0.000

LF  160.000 6,976.00

43.60000 160.000 6,976.00

613-00206  
 

0125 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 650.000 0.000

LF  330.000 1,815.00

5.50000 330.000 1,815.00

613-01200  
 

0130 *PULL BOX (24"X36"X24") 2.000 0.000

EACH 2.000 2,650.00

1,325.00000 2.000 2,650.00

613-07023  
 

0135 *SIGN PANEL (CLASS I) 41.000 0.000

SF  40.500 437.40

10.80000 40.500 437.40

614-00011  
 

0140 *SIGN PANEL (CLASS II) 125.000 0.000

SF  125.000 1,856.25

14.85000 125.000 1,856.25

614-00012  
 

0145 *SIGN PANEL (CLASS II) 155.000 0.000

SF  0.000 0.00

14.85000 0.000 0.00

614-00012  
 

0150 *STEEL SIGN POST (U-2) 72.000 0.000

LF  72.000 151.20

2.10000 72.000 151.20

614-00200  
 

0155 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 1.000 0.000

EACH 0.000 0.00

121,885.00000 0.000 0.00

614-10147  
 

0160 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

38,485.00000 0.000 0.00

614-32400  
 

0165 *FLASHING BEACON 2.000 0.000

EACH 2.000 6,400.00

3,200.00000 2.000 6,400.00

614-80000  
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PCN: 15361-BID    ESTIMATE RUN 08/24/2007

PROJECT: IM 076A-007                   ESTIMATE NO: 0004 13:28:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TELEMETRY (FIELD) 2.000 0.000

EACH 0.000 0.00

580.00000 0.000 0.00

614-86105  
 

0175 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

4,350.00000 1.000 4,350.00

625-00000  
 

0180 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

40,850.00000 1.000 40,850.00

626-00000  
 

0185 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 327.50

1,310.00000 1.000 1,310.00

626-01000  
 

0190 *EPOXY PAVEMENT MARKING 276.000 0.000

GAL 240.000 36,720.00

153.00000 240.000 36,720.00

627-00005  
 

0195 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,232.000 619.700

GAL 118.300 2,720.90

23.00000 738.000 16,974.00

627-00012  
 

0200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 3,520.000 0.000

SF  3,040.000 39,520.00

13.00000 3,040.000 39,520.00

627-01001  
 

0205 *FLAGGING 1,820.000 688.500

HOUR 131.500 2,893.00

22.00000 820.000 18,040.00

630-00000  
 

0210 *UNIFORMED TRAFFIC CONTROL CSP 87.500 28.000

HOUR 59.500 4,215.58

70.85000 87.500 6,199.38

630-00003  
 

0215 *TRAFFIC CONTROL VEHICLE 1.000 0.500

EACH 0.400 420.00

1,050.00000 0.900 945.00

630-00004  
 

0220 *TRAFFIC CONTROL INSPECTION 36.000 27.000

DAY 9.000 495.00

55.00000 36.000 1,980.00

630-00007  
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PCN: 15361-BID    ESTIMATE RUN 08/24/2007

PROJECT: IM 076A-007                   ESTIMATE NO: 0004 13:28:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 70.000 29.000

DAY 13.000 7,956.00

612.00000 42.000 25,704.00

630-00012  
 

0230 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 1.600 872.00

545.00000 3.600 1,962.00

630-80001  
 

0235 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 0.000

EACH 0.000 0.00

218.00000 0.000 0.00

630-80337  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000

EACH 9.900 376.20

38.00000 9.900 376.20

630-80341  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 11.500

EACH 22.700 2,360.80

104.00000 34.200 3,556.80

630-80342  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 2.000

EACH 12.400 1,289.60

104.00000 14.400 1,497.60

630-80343  
 

0255 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000

SF  57.600 633.60

11.00000 57.600 633.60

630-80344  
 

0260 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 6,080.00

7,600.00000 1.800 13,680.00

630-80355  
 

0265 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 1.700 1,428.00

840.00000 2.700 2,268.00

630-80358  
 

0270 *DRUM CHANNELIZING DEVICE 250.000 7.500

EACH 6.000 168.00

28.00000 13.500 378.00

630-80360  
 

0275 *TRAFFIC CONE 560.000 250.000

EACH 254.000 2,540.00

10.00000 504.000 5,040.00

630-80380  
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PCN: 15361-BID    ESTIMATE RUN 08/24/2007

PROJECT: IM 076A-007                   ESTIMATE NO: 0004 13:28:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

1,100.00000 0.000 0.00

630-80520  
 

0285 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.500

EACH 0.400 6,480.00

16,200.00000 0.900 14,580.00

630-85040  
 

0290 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0295 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0300 F/A ASPHALT PAVEMENT INCENTIVE 112,715.000 0.000

F A -17,472.230 -17,472.23

1.00000 -17,472.230 -17,472.23

700-70012  
 

0305 F/A FUEL COST ADJUSTMENT 46,000.000 1,964.040

F A 0.000 0.00

1.00000 1,964.040 1,964.04

700-70016  
 

0310 F/A ROADWAY SMOOTHNESS INCENTIVE 32,350.000 0.000

F A 5,811.390 5,811.39

1.00000 5,811.390 5,811.39

700-70018  
 

0315 F/A ON-THE-JOB TRAINEE 3,072.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0320 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 242.400 242.40

1.00000 242.400 242.40

700-70022  
 

0325 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0330 F/A INTERIM SURFACE REPAIR 11,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
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PCN: 15361-BID    ESTIMATE RUN 08/24/2007

PROJECT: IM 076A-007                   ESTIMATE NO: 0004 13:28:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A OBTAIN POWER AND PHONE SERVICE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0340 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $161,766.59 1,908,794.74CURRENT AMT 2,770,354.63 $$

CAT NO0201 SAFETY-RELATED ITEMS 

0345 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 1.000 28.00

28.00000 1.000 28.00

202-00810  
 

0350 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 1.000 14.00

14.00000 1.000 14.00

202-00821  
 

0355 *REMOVAL OF GUARDRAIL TYPE 3 1,756.000 1,627.500

LF  128.500 411.20

3.20000 1,756.000 5,619.20

202-01130  
 

0360 *REMOVAL OF END ANCHORAGE 11.000 4.000

EACH 7.000 791.00

113.00000 11.000 1,243.00

202-01300  
 

0365 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000

LF  0.000 0.00

730.00000 8.000 5,840.00

603-01245  
 

0370 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

603-05024  
 

0375 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 20.000 15.000

LF  5.000 1,500.00

300.00000 20.000 6,000.00

603-15024  
 

0380 *24 INCH EQUIVALENT ARCH STEEL END SECTION 4.000 3.000

EACH 1.000 916.00

916.00000 4.000 3,664.00

603-31324  
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PCN: 15361-BID    ESTIMATE RUN 08/24/2007

PROJECT: IM 076A-007                   ESTIMATE NO: 0004 13:28:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY-RELATED ITEMS 

0385 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,234.000 2,973.000

LF  261.000 3,654.00

14.00000 3,234.000 45,276.00

606-00301  
 

0390 *TRANSITION TYPE 3G 17.000 15.000

EACH 1.000 1,075.00

1,075.00000 16.000 17,200.00

606-01370  
 

0395 *TRANSITION TYPE 3H 13.000 12.000

EACH 1.000 630.00

630.00000 13.000 8,190.00

606-01380  
 

0400 *MEDIAN TERMINAL 8.000 8.000

EACH -1.000 -4,610.00

4,610.00000 7.000 32,270.00

606-01460  
 

0405 *END ANCHORAGE (FLARED) 11.000 9.000

EACH 2.000 5,290.00

2,645.00000 11.000 29,095.00

606-02005  
 

0410 *DELINEATOR (TYPE I) 121.000 0.000

EACH 121.000 1,210.00

10.00000 121.000 1,210.00

612-00001  
 

0415 *DELINEATOR (TYPE II) 7.000 0.000

EACH 0.000 0.00

11.20000 0.000 0.00

612-00002  
 

0420 *DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

12.30000 0.000 0.00

612-00003  
 

0425 *2 INCH ELECTRICAL CONDUIT 500.000 0.000

LF  110.000 2,640.00

24.00000 110.000 2,640.00

613-00200  
 

0430 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000

LF  260.000 1,430.00

5.50000 260.000 1,430.00

613-01200  
 

0435 *FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

614-80000  
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PCN: 15361-BID    ESTIMATE RUN 08/24/2007

PROJECT: IM 076A-007                   ESTIMATE NO: 0004 13:28:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY-RELATED ITEMS 

0440 *RUMBLE STRIP (GRINDING)(ASPHALT) 2,760.000 0.000

LF  2,736.000 6,566.40

2.40000 2,736.000 6,566.40

614-80391  
 

CAT 0201 $21,545.60 167,485.60CURRENT AMT 190,435.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,215.00000 1.000 15,215.00

620-00002  
 

0450 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,355.00000 1.000 11,355.00

620-00012  
 

0455 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

708.00000 1.000 708.00

620-00020  
 

CAT 0400 $0.00 27,278.00CURRENT AMT 27,278.00 $$

PROJECT TOTAL 183,312.19 $ 2,103,558.34CURRENT AMT 2,988,068.43 $$


